
Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits MP 102.55 & MP 86.25

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/18/2018

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

7/19/2019

E. Knudson

7/25/2019

Todd Dellinger 7/19/19

BID ITEM # 64
Traffic Control Supervisor 

Group 1,2,3,4:

240.5 Days have been worked to date. 

240.5 / 368 = 65.35% of days have been used.

The monthly installment of 5.5% is being paid on this estimate 

Amount = $186,000 x 5.5% = $10,230.00

OK to PAY $10,230.00 

$10,230.00 / 4 (Groups) = $2,557.50 per Group. 

See Attached Spreadsheet for details and backup.
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0064 TRAFFIC CONTROL 
SUPERVISOR 

1 7/20/2019 L.S. 2,557.50 554 EK 07/25/19 15

0064 TRAFFIC CONTROL 
SUPERVISOR 

2 7/20/2019 L.S. 2,557.50 555 EK 07/25/19 15

0064 TRAFFIC CONTROL 
SUPERVISOR 

3 7/20/2019 L.S. 2,557.50 556 EK 07/25/19 15

0064 TRAFFIC CONTROL 
SUPERVISOR 

4 7/20/2019 L.S. 2,557.50 557 EK 07/25/19 15

Attachments

9214 - Lump Sum 

Breakdowns.xlsx

Microsoft Excel 

Worksheet

111 KB
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